TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 10/15/2025	Initial project planning and brainstorming session	3 hours	SJ, EK, BO	Identified community need for centralized resource hub in Louisville
2. 10/16/2025	Market research and competitive analysis of existing resource directories	4 hours	SJ, EK, BO	Analyzed 8 competitor sites, identified gaps in user experience and how our website would build on them
3. 10/18/2025	Created user personas and user journey maps	2.5 hours	SJ	Developed 4 key personas: low-income family, homeless individual, elderly resident, immigrant family
4. 10/20/2025	Wireframing homepage and main navigation structure	3 hours	EK	Created low-fidelity wireframes in Figma for 5 main pages
5. 10/22/2025	Color palette selection and branding design	2 hours	BO	Chose Louisville-inspired blues and gold, ensuring WCAG AA contrast compliance
6. 10/23/2025	High-fidelity mockups for homepage hero section	3.5 hours	EK	Designed engaging hero with search functionality and quick access buttons

7. 10/25/2025	Database schema design for Resource entity	2 hours	SJ	Defined 20+ fields including geolocation, accessibility, and multilingual support
8. 11/6/2025	Constructed full JSON schema of all resources	1.5 hours	EK	Added validation rules and default values for data integrity
9. 11/13/2025	Sketch Home page structure and component hierarchy	2 hours	BO	Organized into 6 reusable sections for maintainability
10. 11/14/2025	Sketched HeroSection component with AI-powered search	5 hours	SJ	Integrated LLM for intelligent search query interpretation
11. 11/22/2025	Sketched CategoryCards component with animations	3 hours	BO	Implemented framer-motion animations, hover effects, 10 categories
12. 12/6/2025	Sketched FeaturedOrganizations component showcase	3.5 hours	EK	Featured 4 major Louisville organizations with dynamic stats
13. 12/13/2025	Sketched HowItWorks section with step-by-step guide	3 hours	SJ	3-step process visualization with icons and descriptions
14. 1/2/2026	Coded the Home page and setup routing	5 hours	EK	Created the initial page and connections

15. 1/3/2026	Coded the resources page	5 hours	EK	Involves all of the resources that people can access, displaying the name of each resource, contact information, location, and more.
16. 1/4/2026	Coded the linking between home and resources page	2 hours	EK	Allows transition between the home and resources sections
17. 1/5/2026	Coded the Map page, reference page, and about us page	3 hour	EK	Contains various buttons, connections, and links. A detailed map allowing users to locate each resource, a reference page, as well as a page about the creators of the website and our mission.

Advisor Name: **Christopher Applegate**

Student Initials: **S.J., E.K., B.O.**

Advisor Signature: 